
8/1/2016 20160930

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/26/2016

JJ07919

CNP302 Pay Period:  8/1/2016Contract: Estimate Number: 0007 to  09/30/2016Estimate Type: Progress Estimate Approved:No

Mid-State Construction Company, Inc.Contractor:

Contractor's
Address:

P.O. Box 351
Livingston,  TN   38570

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

02/08/2016

%

$0.00

187.0

248.0

248.0

132.62

%Percent Complete($):

%Percent Behind:

WHITE

37.94

Date Notice to Proceed: 01/27/2016

07/31/2016

$515,823.53

$515,823.53

$489,519.68 $9,183.53$480,336.15

$0.00

$0.00Test Report Payment Adjustments:

$489,519.68 $480,336.15 9,183.53

$489,519.68 $9,183.53$480,336.15

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The repair of the bridge on S.R. 84 over Calfkiller River

94.68

20160930

Project(s): 93004-4222-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/26/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 53539,183.5393004-4222-04 53The repair of the bridge on S.R. 84 over Calfkiller River (L

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

93004-4222-04 0500 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

93004-4222-04 0500 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90090500

-144.48-144.480

-98.89-98.890

93004-4222-04 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100500

-1,100.47-1,100.470

0.000.000

93004-4222-04 0500 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $715.73

0.000

1.000

$0.00

$715.73

201-07.01 REMOVAL AND DISPOSAL OF
BRUSH & TREES

93004-4222-04 0500 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $178,016.00

0.000

1.000

$0.00

$178,016.00

202-01.02 REMOVAL OF ASBESTOS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/26/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

93004-4222-04 0500 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $38.94

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

93004-4222-04 0500 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $6.30

0.000

135.000

$0.00

$850.50

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

93004-4222-04 0500 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $435.73

0.000

0.000

$0.00

$0.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

93004-4222-04 0500 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $51.49

0.000

0.000

$0.00

$0.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

93004-4222-04 0500 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $58.28

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

93004-4222-04 0500 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

138.000 $194.71

0.000

167.860

$0.00

$32,684.02

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

93004-4222-04 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060500

-341.65-341.650

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/26/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0093004-4222-04 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070500

114.60114.600

0.000.000

93004-4222-04 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

93004-4222-04 0500 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $945.71

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

93004-4222-04 0500 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $27.82

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

93004-4222-04 0500 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $945.71

0.000

0.430

$0.00

$406.66

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

93004-4222-04 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/26/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

93004-4222-04 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

93004-4222-04 0500 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

111.000 $250.34

0.000

138.140

$0.00

$34,581.97

411-01.10 ACS MIX(PG64-22) GRADING D

93004-4222-04 0500 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000500

-95.19-95.190

0.000.000

93004-4222-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

93004-4222-04 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020500

85.5085.500

0.000.000

93004-4222-04 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/26/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

333.34 692.23692.23 0.000.0093004-4222-04 0500 0130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

667.000 $16.69

0.000

692.230

$0.00

$11,553.32

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

93004-4222-04 0500 0140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

784.000 $9.46

0.000

784.000

$0.00

$7,416.64

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

93004-4222-04 0500 0150 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $375.12

0.000

0.000

$0.00

$0.00

604-10.05 CONCRETE

93004-4222-04 0500 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,252.00

0.000

1.000

$0.00

$22,252.00

604-10.14 REMOVE EXISTING WEARING
SURFACE

93004-4222-04 0500 0170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $139.88

0.000

4.680

$0.00

$654.64

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

93004-4222-04 0500 0180 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,240.000 $31.15

0.000

1,920.000

$0.00

$59,808.00

604-10.83 COMPOSITE FIBER
ENCASEMENT

93004-4222-04 0500 0190 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

967.000 $13.99

0.000

945.780

$0.00

$13,231.46

617-01 BRIDGE DECK SEALANT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/26/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 18.0018.00 0.000.0093004-4222-04 0500 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $22.47

0.000

18.000

$0.00

$404.46

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

93004-4222-04 0500 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,837.13

0.000

2.000

$0.00

$5,674.26

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

93004-4222-04 0500 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

257.000 $50.37

0.000

130.040

$0.00

$6,550.11

709-05.08 MACHINED RIP-RAP (CLASS B)

93004-4222-04 0500 0230 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,161.69

0.000

1.000

$0.00

$7,161.69

712-01 TRAFFIC CONTROL

93004-4222-04 0500 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

464.000 $23.81

0.000

561.000

$0.00

$13,357.41

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

93004-4222-04 0500 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $12.79

0.000

22.000

$0.00

$281.38

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

93004-4222-04 0500 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $8.90

0.000

13.000

$0.00

$115.70

712-05.01 WARNING LIGHTS (TYPE A)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/26/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 468.75468.75 0.000.0093004-4222-04 0500 0270 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

459.000 $5.28

0.000

468.750

$0.00

$2,475.00

712-06 SIGNS (CONSTRUCTION)

93004-4222-04 0500 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $11.13

0.000

12.000

$0.00

$133.56

712-07.03 TEMPORARY BARRICADES (TYPE
III)

93004-4222-04 0500 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,728.000 $2.39

0.000

4,257.000

$0.00

$10,174.23

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

93004-4222-04 0500 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $32.82

0.000

43.000

$0.00

$1,411.26

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

93004-4222-04 0500 0310 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,781.50

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

93004-4222-04 0500 0320 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.410 $2,725.87

0.000

0.469

$0.00

$1,278.43

716-08.20 REMOVAL OF PAVEMENT
MARKING (LINE)

93004-4222-04 0500 0330 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.300 $5,006.70

1.854

1.854

$9,282.42

$9,282.42

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/26/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.79 1.001.00 0.000.0093004-4222-04 0500 0340 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $48,834.80

0.000

1.000

$0.00

$48,834.80

717-01 MOBILIZATION

93004-4222-04 0500 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,695.70

0.000

1.000

$0.00

$21,695.70

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

93004-4222-04 0500 0360 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $11.13

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

V47 - TSMR *END OF REPORT*
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